

# TOLLAND COUNTY MUTUAL AID FIRE SERVICE INC.



56 TOLLAND GREEN P.O. BOX 6 TOLLAND CT. 06084

Proudly serving since 1950

Dispatch – 860-875-2543 Operations Director – 860-872-2421 Finance Director – 860-871-8684

Fax – 860-872-0382

# Board Report from Radio Committee June 13, 2012

# Radio for the EOC/Board Room:

We are still waiting for J&S to install the radio control remote in the Board Room as recommend by the Storm Review Committee.

### **The Stanek Tower Site:**

As previously reported, the new QV Alpha paging radio for this site should be installed shortly. They are waiting for the new antennas to arrive.

#### **QV Visit:**

Tyler is still working on a site visit date by the Radio Committee and any other Board member that wishes to attend.

#### **Microwave Repair Status:**

We met with both Al Koepke and Dave Moffat regarding the Microwave repair at Bald Hill. Al has agreed, and Dave Moffat has accepted that he take over this repair and get this situation resolved as soon as possible.

#### **Current Equipment Status:**

Tyler, Jack Turner and myself met with Dave Moffat (Tactical Communications) to discuss their providing a Maintenance Contract for all of our equipment and Tower sites. He was very receptive and will first coordinate site visits with Tyler before submitting a Contract Proposal. At this time we feel this is the best option for TN now and in the future. More to follow.

The new radios for the Coventry site are at Al Koepke's and in the process of being set up for install. We had to order one more receiver (33.80) due to and some confusion and over-site on the original order.

The UPS for the Dispatch Center is still under review. Nothing further to report on this at this time.

Our regular Radio Committee scheduled June 7, 2012 meeting was postponed and re-scheduled for Thursday, June 14<sup>th</sup>.

Respectfully:

Jack Fisher Chairman